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 LCOC Meeting 04                                                                           

 Date: 7/8/2020                                                                                                                                                                                                       

 

Quick Points: 

- 15% Construction Completion (as of 6/15/2020) 

- Four Pay Applications Submitted 

- 12 PCOs Submitted: Total Cost Approx. $37,000 (still being 

negotiated)  

o Change Order 1 ($22,857.89) 

- Concrete Work 7% complete 

- Substantial Completion Date Has Not Changed (April 13, 2020) 

- FFE Contract Anticipated for Presentation to Council on July 17, 

2020 

Next Milestones: 

- Slab on Grade (Begin July 16thth, Weather Permitting) 

- Masonry Begins (Begins July 13th Weather Permitting) 

 

Active Subcontractors: 

- Barco (Demo Sub) 

- K&M Electrical (Electrical Sub) 

- Harris Mechanical (Plumbing and HVAC Sub) 

- MW Ventures 

 

 

 



ACTIVITY IN PROGRESS

NON-WORK DAY

Activity ID Description 6/28/2020 6/29/2020 6/30/2020 7/1/2020 7/2/2020 7/3/2020 7/4/2020 7/5/2020 7/6/2020 7/7/2020 7/8/2020 7/9/2020 7/10/2020 7/11/2020 7/12/2020 7/13/2020 7/14/2020 7/15/2020 7/16/2020 7/17/2020 7/18/2020 7/19/2020

NA-1004 EXCAVATION/PRER SUBGRADE - NORTH & WEST SIDES

LL-1610 ELECTRICAL ROUGH-IN - OVERHEAD

LLE-1030 SELECTIVE INTERIOR ROUGH-IN & FINISH DEMO

LLE-1040 SELECTIVE MASONRY WALL DEMO

MLE-1040 SELECTIVE MASONRY WALL DEMO

LL-1600 DUCT ROUGH-IN OVERHEAD

LL-1610 ELETRCIAL/FA ROUGH-IN OVERHEAD

LL-1620 MECHANICAL ROUGH-IN OVERHEAD

LL-1630 PLUMBING ROUGH-IN OVERHEAD

ML-1600 DUCT ROUGH-IN OVERHEAD

ML-1610 ELETRCIAL/FA ROUGH-IN OVERHEAD

ML-1620 MECHANICAL ROUGH-IN OVERHEAD

ML-1630 PLUMBING ROUGH-IN OVERHEAD

NA-1040 EXCAVATE / PREP SUBGRADE - ELEVATOR PIT

NA-1010 INSTALL SHORING ELEVATOR PIT (BENCH EXCVATION)

NA-1050 FRP BUILDING FOUNDATIONS (INCL. ANCHOR BOLTS)

NA-1070 UNDERSLAB PLUMBING ROUGH-IN

NA-1080 UNDERSLAB MECHANICAL ROUGH-IN

NA-1090 UNDERSLAB ELECTRICAL ROUGH-IN

NA-1032 FRP ELEVATOR PIT SLAB

NA-1042 FRP ELEVATOR PIT WALLS

NA-1110 FRP SLAB-ON-GRADE

LLN-1640 WALL / CEILING FRAMING

MLN-1640 WALL / CEILING FRAMING / PARTITION FRAMING

LLS-1640 WALL / CEILING FRAMING

MLS-1640 WALL / CEILING FRAMING

NA-1060 EXTERIOR CMU MASONRY WALLS TO ELEV. 345.52

NA-1100 FOUNDATION DRAIN & EXTERIOR WATERPROOFING

NA-1130 SET STRUCTURAL STEEL COLUMNS & BEAMS CL-5

NA-1160 SET JOISTS & DECKING - MAIN LVL FLOOR

Mary Riley Styles Public Library - Two-week Lookahead



Activity Comparison Schedule Notes

Critical Path Complete

Actual Finish Complete

Critical Path Complete

Actual Finish Complete

Critical Path Finish 7/6/2020

Projected Actual Finish 7/13/2020

Critical Path Finish 7/13/2020

Projected Actual Finish 7/13/2020

Critical Path Finish 7/22/2020

Projected Actual Finish 7/22/2020

FRP Building Foundations

Under Slab MEP Rough-Ins

FRP Slab-On-Grade

Selective Demolition-Site Work

Selective Demolition- Entrance Canopy

Elevator pit footing complete. Elevator Pit 

concrete walls reinforcment and framing 

complete. Strip footing between column 

lines B and M complete.



1 Item Description Budget Amount Remaining Amount Percent Remining

2 SOFT COSTS/OWNER COSTS

3 CFC Staff Time 254,071.00$               135,806.23$            53%

5 BKV Group A/E Services 891,444.00$               74,383.25$              8%

6 Brinjac Commissioning 53,580.00$                 43,856.25$              82%

7 Markon Owner Rep 68,483.60$                 16,659.99$              24%

8 CFC Permit Fees 70,000.00$                 44,980.70$              64%

9 ECS Special Inspections 85,000.00$                 76,981.11$              91%

14 BKV Group Permit Design Fee 24,820.00$                 8,010.00$                32%

18

19 TOTAL SOFT COSTS 1,779,536.58$           400,677.53$           23%

20 OWNER COSTS

21 Kloke Moving 160,545.60$               63,420.85$              40%

22 Kloke Storage 126,000.00$               113,350.00$            90%

23 LIBERTY SYS FF&E 646,666.00$               646,666.00$            100%

24 OWNER CONTINGENCY 313,283.00$               313,283.00$            100%

25 TMC PROPOSAL Mural 93,250.00$                 93,250.00$              100%

30 TOTAL OWNER COSTS 1,345,369.60$           1,229,969.85$        91%

31 Hard Costs

32 Centennial Construction Services 7,553,027.00$            6,456,543.54$        85%

33 Centennial CM Contingency 313,282.00$               313,282.00$            100%

34

35

36 TOTAL HARD COSTS 7,866,309.00$           6,769,825.54$        86%

40 PROJECT BUDGET 10,992,000.00$         8,400,472.92$        76%

Pay App 04 (Ending 6/15/2020)

Original Contract SUM 7,866,308.00$                       

Net Change by Change Orders -$                                         

Contract Sum to Date 7,866,308.00$                       

Total Complete & Stored to Date 1,154,181.54$                       

Retainage (5%) 57,709.08$                            

Total Earned Less Retainage 1,096,472.46$                       


